

FIELD INSPECTION REPORT
PERMIT # 121003

		Report No. 17	Page 1	of 1
Project	Admiralty Club Condominium	Inspection for	Concrete Repair & Painting project	
Day/Date	Monday, 25 June, 2012	Job No.	10-868	
Location	3606 South Peninsula Drive	Engineer	Robert A. Fitzpatrick, P.E.	
Contractor	AAT Restoration Group	Project Foreman:	Chet Darby	
Subcontractor	None	Inspector:	TJ Snook/Robert Fitzpatrick	
Weather	Rainy light breeze 70% chance of rain in forecast			
Air Temperature	71 degrees @ 8:00 AM			
Workforce (Total)	11 with Superintendent			
Activities:	Continue to grind floors			

Inspectors' Report:

Tropical Storm Debby is dropping a lot of rain in the area and causing the Contractor to work in the walkways. The Contractor has pulled off the 02/03 and 10/11 stacks until the rain subsides. They are going to try to work on enlarging the 1st floor West columns if the weather allows.

The Contractor plans to continue abrading the walkway coatings as long as water is not ponding. With the cover from the security fence on the first floor, the Contractor is going to cut in the 1st floor walkway windows.

Inspector visited site to discuss the walkway coatings with the Superintendent. BASF, the coating Manufacturer, did not deliver the materials in time to start the walkway coatings this week. BASF told A.A.T. that the coating materials should be delivered by the end of the week. If delivered, the Contractor will begin applying walkway coatings next week.

Engineers Signature



6/25/12

Robert A. Fitzpatrick, P.E #38626.
Special Inspector #0693

Date